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1/18/20 - Sling materials to Desert #6, begin work on the tank pad. Decommission Brent’s Seep. NDOW helicopter will be used. 
 
2/8/20 - Tank installation Last Chance #6 (Hanging Basin). Heritage project. NDOW helicopter will be used. 
 
3/21/20 - Desert #6 construction day. Contract helicopter will be used. 
 
3/28/20 - Tank replacement at Arrows #4 (Cleo) and New Arrows #2. Contract helicopter will be used. 
 
4/7/20 - Mormon #3 (Prospect) sling materials. NDOW helicopter will be used. 
 
4/18/20 - Mormon #3 (Prospect) build day. Full rebuild, with 3 tanks, drinker and fence at the same time as the existing project. Heritage project, NDOW helicopter will be used. 
 
5/16/20 - San Antonio #1 construct new guzzler north of Tonopah in the San Antonio Range. 5 tanks, drinker, 80’X40’ apron. NDOW helicopter will be used. 
 
[bookmark: _GoBack]5/30/20 - Desert #4 (Blacktop) full rebuild, with 4 tanks, drinker and 80’X40’ apron ~1mile from existing guzzler. Heritage project, NDOW helicopter will be used. 
 

